
SmartStream Coordination Meeting Minutes 
March 7, 2006 

 
Attendance:  Sophia Bedard, Pete Bostian, Ken Dinsmore, Ed Green, Mel Lambert, Dave Mayo, Cathy McClintock, 
Jim Racheff, Mark Testerman, Karen Toms 
 
1.  SmartStream Version 7.0:   
 

• Pete reported that the ODBC issue has been resolved with GEAC although it took them more than two 
weeks; 
• The issue with requisition to purchase order processing is still outstanding – GEAC has not responded to 
the problem in more than three weeks.  The problem was supposed to have been resolved in SS 7.0 but it is 
still present. 
• Mel Lambert is testing the 7.0 upgrade; currently working on two-way matching (orders to invoices) - a 
new feature of 7.0. 
• Mel suggested limiting the number of client installations for 7.0.  Pete noted that to install 7.0 on all the 
clients that have 6.5, we will need an installation process that is much faster than the one presently available 
since it takes up to 30 minutes to install the Sybase client component.   

 
2. Web Reports:  Pete noted that they are revising some of the web reports that were recently placed into 

production – notably the multi-year PO report and the PO comments report.  Both reports will be accessed 
through the PO Inquiry report which will be modified to summarize each selected purchase order.  Order 
details and comments will then be accessed via drill downs. 

  
3. Karen Toms provided copies of errors she recently received from SmartStream.  Pete noted that one of the 

errors was known to GEAC and is supposed to have been resolved in SS 7.0. 
  
4. Access/SmartStream:  Pete reported that he wanted to combine the end-user PO Inquiry Activity and Report 

into the Online Center Reports activity.   Then the current Purchase Order Reports activity used by back 
office personnel will be renamed to PO Inquiry to match the configuration of the AP reports. 

 
5. A discussion was held on which users were required to produce delivery tickets.  Dave noted that Receiving 

now received and delivered the book orders that were formerly received by the Scientific Library.  Lori 
reported that the Aids Vaccine Lab is receiving their orders and are producing delivery tickets. 

  
6. Pete indicated that they do not have a timeframe for installation of SmartStream 7.0, but he would like to 

have it in production by summer. 
 
 The next meeting will be held Wednesday, April 5, 2006, at 9 AM in the Building 362 conference room.   


